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CCR No. 97-0139A Logged Date 2/13/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ ] | Affected Release B Change Class ||

Title (description) 10S BO Validation and Level 4 Modifications.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC 96-0561

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for BO validation and/or compliance of release B TAM(s) and/or
DID 304 rejection letter comments. Release B Level 4 requirements need allocation to Release BO or B1 as a
result of the Release B Re-plan.

Proposed Solution

Requirement and/or link modifications are modified as warranted. For non-allowable attribute values use:
‘unverified” for acceptance and system verification status; ‘test™ for verification method ; * approved " for L4
status; “mission essential’ for requirement-category; * SDPS” for segment; “functional ~ for type ( L4 and RBRS).
Data reflects RTM 1/25/97 Baseline.

Revision A incorporates Clarification into Text.

Impact Analysis:

Organizations Affected: BOO [] Contracts [T] ECS Chief Eng Fos [] M&o []
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontract [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Sholeh Arshadi (signed) Sholeh Arshadi  2/7/97
Signature Date
Office Sys. Eng. Office Manager (signed) Edward Nicosia 2/7/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman 2/13/97

Signature Date
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